

## **PROMASTAR Implements PCM In Holy Haram Expansion - KSA**

PROMASTAR is currently implementing Primavera Contract Management-PCM in the Holy Haram Expansion – named as Shamiaa project, one of the biggest Mega projects in KSA that kicked-off on October 29, 2010 with round investments of 41 Billion Saudi Riyal. The main contractor of this project is the Saudi Binladen Group (SBG), which is one of PROMASTAR strategic clients.

PROMASTAR's scope of work in this project is to develop all the business processes and implement them from the manual and disconnected processes to the automated processes in all Bin laden Group (SBG) departments as well as other stake holders of the project like Dar Al-Handasa.

PROMASTAR was contracted to conclude its role in seven-month timeframe. The first four months includes the Primavera Contract Management - PCM Implementation process and Certified training.

The following three months will be fully dedicated to the post implementation process that includes operational process of monitoring the Saudi Binladen employees while operating the newly implemented system.

The Promastar mission is being delivered in the following planned phases:

### **1. Document Control Development**

This phase contains all the modules related to the workflow processes of the documents which are being used through the project lifetime; such as: Design document, Submittals, Quality Control Documents.

Many participants joined the system in this phase including SBG head office, SBG site people, consultants and sister companies.

### **2. Procurement Cycle Development**

In this cycle we focus on the Procurement & Contracts department's work that includes the comparison between the bidders/vendors quotation, award new contract, approval cycle of the contract/purchase order and the issuance of the contract to the subcontractor/vendor.

In this phase we also included the material delivery control on the warehouse and site in order to consider the payments later.

### 3. Change Management & Payments

In this cycle we are working on the changes of the scope of any contract or the variation of quantities of any PO for any material (positive or negative).

We are also working on issuing the payments from the system and how we can communicate these documents over the different department of SBG.

### 4. PCM & P6

After delivering PCM Modules successfully to the client; our next mission will be integrating the Primavera Products P6& PCM for more development of the engineering process, cost and schedule monitoring and controlling.